

Law Offices
Duncan, Weinberg, Genzer & Pembroke, P.C.

WALLACE L. DUNCAN (1937-2008)
EDWARD WEINBERG (1918-1995)
ROBERT WEINBERG
JEFFREY C. GENZER
THOMAS L. RUDEBUSCH
MICHAEL R. POSTAR
TANJA M. SHONKWILER
ELI D. EILBOTT*
LISA S. GAST
PETER J. SCANLON
KATHLEEN L. MAZURE
DEREK A. DYSON
BHAVEETA K. MODY
KRISTEN CONNOLLY McCULLOUGH
SETH T. LUCIA
JOSHUA E. ADRIAN
MATTHEW R. RUDOLPHI**
JASON T. GRAY**

—————
RICHMOND F. ALLAN*
TERRY E. SINGER*
FREDERICK H. HOOVER, JR. +
WILLIAM R. MAPES, JR. +
JAMES D. PEMBROKE*

SUITE 800
1615 M STREET, N.W.
WASHINGTON, D.C. 20036

—————
(202) 467-6370
FAX (202) 467-6379
www.dwgp.com

August 6, 2008

California Offices
SUITE 1410, 915 L STREET
SACRAMENTO, CA 95814
(916) 498-0121
SEAN M. NEAL

SUITE 501, 100 PARK CENTER PLAZA
SAN JOSE, CALIFORNIA 95113
(408) 288-2080
BARRY F. McCARTHY+
C. SUSIE BERLIN*

Northeast Regional Office
2700 BELLEVUE AVENUE
SYRACUSE, NEW YORK 13219
(315) 471-1318
THOMAS J. LYNCH*

* REGISTERED TO PRACTICE BEFORE U.S.
PATENT AND TRADEMARK OFFICE

** NOT ADMITTED IN DC

+OF COUNSEL

Ms. Kimberly D. Bose, Secretary
Federal Energy Regulatory Commission
888 First Street, N.E., Room 1A
Washington, D.C. 20426

Re: T.W. Phillips Pipeline Corp., FERC Docket PF08-19-000
Bionol Clearfield Pipeline Project
Pre-Filing Monthly Activity Report – July 2008

Dear Ms. Bose:

Pursuant to 18 C.F.R. § 157.21(f)(6) of the Commission's Regulations, T.W. Phillips Pipeline Corp. submits for filing its Pre-Filing monthly activity report for the proposed Bionol Clearfield Pipeline Project in the referenced docket.

Please direct any questions regarding this filing to the undersigned or to Paul Becker at 724-287-2751.

Respectfully submitted,

//s// William R. Mapes, Jr.

William R. Mapes, Jr.

Duncan, Weinberg, Genzer

& Pembroke, P.C.

1615 M Street, N.W., Suite 800

Washington, D.C. 20036

(202) 467-6370

Attorney for T.W. Phillips Pipeline Corporation

cc: Juan Polit (w/ enclosure)

T.W. Phillips Pipeline Corp.
Bionol Clearfield Pipeline Project
FERC Docket No. PF08-19-000
Status Report for the Month of July 2008

Agency Meetings

No agency meetings occurred in July.

The FERC issued its Notice of Intent (“NOI”) to Prepare an Environmental Assessment on July 24, 2008.

Stakeholder Communications

TWP’s land consultant, Arrow Land Solutions, contacted all landowners within 50 feet of the proposed pipeline route and obtained permission from all the landowners to walk and survey the route across their properties.

Surveys

TWP and GAI personnel completed the initial survey and field data collection for environmental and archaeology information on the primary and alternative routes.

A Timber Rattlesnake habitat assessment was completed in early July by Wetlands Habitat Management, Inc. A report will be issued in August.

A survey for the Indiana Bat using the USFWS Mist Netting Guidelines was completed by Environmental Solutions and Innovations, Inc. A report will be issued in August.

Environmental Solutions and Innovations, Inc. was also awarded a contract to survey for the Allegheny Plum. This survey will take place in late August when the plant is fruiting. Cultural Resources field work was completed in July. Phase 1 Report will be issued in August.

Resource Reports

Second drafts of Resource Reports 1 and 10, a horizontal directional drilling plan, and a blasting plan were filed with the FERC on July 18, 2008.

Open Season

The Open Season concluded on June 20, 2008. TWP is evaluating a potential shipper’s expressed interest.

Upcoming for August

TWP will file drafts of Resource Reports 2-9 and 11-13 on August 1, 2008.

The scoping period for the NOI will close on August 25, 2008.