

*Law Offices*  
*Duncan, Weinberg, Genzer & Pembroke, P.C.*

WALLACE L. DUNCAN (1937-2008)  
EDWARD WEINBERG (1918-1995)  
ROBERT WEINBERG  
JEFFREY C. GENZER  
THOMAS L. RUDEBUSCH  
MICHAEL R. POSTAR  
TANJA M. SHONKWILER  
ELI D. EILBOTT\*  
LISA S. GAST  
PETER J. SCANLON  
KATHLEEN L. MAZURE  
DEREK A. DYSON  
BHAVEETA K. MODY  
KRISTEN CONNOLLY McCULLOUGH  
SETH T. LUCIA  
JOSHUA E. ADRIAN  
MATTHEW R. RUDOLPHI\*\*  
JASON T. GRAY\*\*

—————  
RICHMOND F. ALLAN\*  
TERRY E. SINGER\*  
FREDERICK H. HOOVER, JR. +  
WILLIAM R. MAPES, JR. +  
JAMES D. PEMBROKE\*

SUITE 800  
1615 M STREET, N.W.  
WASHINGTON, D.C. 20036

—————  
(202) 467-6370  
FAX (202) 467-6379  
www.dwgp.com

October 8, 2008

*California Offices*  
SUITE 1410, 915 L STREET  
SACRAMENTO, CA 95814  
(916) 498-0121  
SEAN M. NEAL

SUITE 501, 100 PARK CENTER PLAZA  
SAN JOSE, CALIFORNIA 95113  
(408) 288-2080  
BARRY F. McCARTHY+  
C. SUSIE BERLIN\*

*Northeast Regional Office*  
2700 BELLEVUE AVENUE  
SYRACUSE, NEW YORK 13219  
(315) 471-1318  
THOMAS J. LYNCH\*

\* REGISTERED TO PRACTICE BEFORE U.S.  
PATENT AND TRADEMARK OFFICE

\*\* NOT ADMITTED IN DC

\*OF COUNSEL

Ms. Kimberly D. Bose, Secretary  
Federal Energy Regulatory Commission  
888 First Street, N.E., Room 1A  
Washington, D.C. 20426

Re: T.W. Phillips Pipeline Corp., FERC Docket PF08-19-000  
Bionol Clearfield Pipeline Project  
Pre-Filing Monthly Activity Report – September 2008

Dear Ms. Bose:

Pursuant to 18 C.F.R. § 157.21(f)(6) of the Commission's Regulations, T.W. Phillips Pipeline Corp. submits for filing its Pre-Filing monthly activity report for the proposed Bionol Clearfield Pipeline Project in the referenced docket.

Please direct any questions regarding this filing to the undersigned or to Paul Becker at 724-287-2751.

Respectfully submitted,

//s// William R. Mapes, Jr.  
William R. Mapes, Jr.  
Duncan, Weinberg, Genzer  
& Pembroke, P.C.  
1615 M Street, N.W.  
Suite 800  
Washington, D.C. 20036  
(202) 467-6370

Attorney for T.W. Phillips Pipeline Corporation

cc: Juan Polit (w/ enclosure)

**T.W. Phillips Pipeline Corp.**  
**Bionol Clearfield Pipeline Project**  
**FERC Docket No. PF08-19-000**  
**Status Report for the Month of September 2008**

Agency Meetings

Representatives from T.W. Phillips and their legal counsel met with the FERC staff on September 25, 2008, to review the status of the pre-filing process and advise them of the planned formal certificate application filing on October 6, 2008.

Stakeholder Communications

Act 14 notifications were sent to the Boggs, Bradford, and Lawrence Township Supervisors, the Clearfield County Commissioner Chairman, and the Borough of Clearfield Operations Manager on September 12, 2008.

Arrow Land Solutions, T.W. Phillips land contractor, met with a property owner on September 17, 2008, to review pipeline routing changes on his property. He accepted the route changes.

Surveys

A Timber Rattlesnake Habitat Assessment Report was submitted to the Pennsylvania Fish and Boat Commission on September 4, 2008.

A Summer Mist Net Survey Report for the Indiana Bat was sent to the USFWS on August 20, 2008. The USFWS completed their review and verbally responded that they will accept the findings of the report. The written response from the USFWS will be submitted to the FERC when it becomes available.

The Allegheny Plum Survey Report was submitted to the Pennsylvania Department of Conservation and Natural Resources on September 23, 2008.

The Phase I Archeology Survey Report was issued to the Pennsylvania Historical and Museum Commission on September 9, 2008.

Resource Reports

The FERC reviewed Resource Report #9 and on September 18 requested a noise study for the proposed horizontal directional drilling of Clearfield Creek and calculations for the NO<sub>x</sub> and VOC emissions of the vehicles and equipment that will construct and install the pipeline.

The FERC is reviewing Resource Report #11.

An applicant-prepared draft Environmental Assessment was emailed to Mr. Juan Polit on September 17. He provided recommended revisions on September 24.

Open Season

The Open Season concluded on June 20, 2008. The potential shipper notified T.W. Phillips on September 25 that they will not seek service at this time.

Upcoming for October

TWP will file its formal NGA §7c certificate application and an applicant-prepared draft Environmental Assessment with the FERC.

TWP will file its Erosion and Sedimentation Control Plan with the Clearfield County Conservation District.

TWP will file its application for a General Permit with the Pennsylvania Department of Environmental Protection.