

Law Offices
Duncan, Weinberg, Genzer & Pembroke, P.C.

WALLACE L. DUNCAN (1937-2008)
EDWARD WEINBERG (1918-1995)
ROBERT WEINBERG
JEFFREY C. GENZER
THOMAS L. RUDEBUSCH
MICHAEL R. POSTAR
TANJA M. SHONKWILER
ELI D. EILBOTT*
LISA S. GAST
PETER J. SCANLON
KATHLEEN L. MAZURE
DEREK A. DYSON
BHAVEETA K. MODY
KRISTEN CONNOLLY McCULLOUGH
SETH T. LUCIA
JOSHUA E. ADRIAN
MATTHEW R. RUDOLPHI**
JASON T. GRAY**

—————
RICHMOND F. ALLAN*
TERRY E. SINGER*
FREDERICK H. HOOVER, JR. +
WILLIAM R. MAPES, JR. +
JAMES D. PEMBROKE*

SUITE 800
1615 M STREET, N.W.
WASHINGTON, D.C. 20036

—————
(202) 467-6370
FAX (202) 467-6379
www.dwgp.com

July 10, 2008

California Offices
SUITE 1410, 915 L STREET
SACRAMENTO, CA 95814
(916) 498-0121
SEAN M. NEAL

SUITE 501, 100 PARK CENTER PLAZA
SAN JOSE, CALIFORNIA 95113
(408) 288-2080
BARRY F. McCARTHY+
C. SUSIE BERLIN*

Northeast Regional Office
2700 BELLEVUE AVENUE
SYRACUSE, NEW YORK 13219
(315) 471-1318
THOMAS J. LYNCH*

* REGISTERED TO PRACTICE BEFORE U.S.
PATENT AND TRADEMARK OFFICE

** NOT ADMITTED IN DC

+OF COUNSEL

Ms. Kimberly D. Bose, Secretary
Federal Energy Regulatory Commission
888 First Street, N.E., Room 1A
Washington, D.C. 20426

Re: T.W. Phillips Pipeline Corp., FERC Docket PF08-19-000
Bionol Clearfield Pipeline Project
Pre-Filing Monthly Activity Report - June 2008

Dear Ms. Bose:

Pursuant to 18 C.F.R. § 157.21(f)(6) of the Commission's Regulations, T.W. Phillips Pipeline Corp. submits for filing its Pre-Filing monthly activity report for the proposed Bionol Clearfield Pipeline Project in the referenced docket.

Please direct any questions regarding this filing to the undersigned or to Paul Becker at 724-287-2751.

Respectfully submitted,

//s// William R. Mapes, Jr.
William R. Mapes, Jr.
Duncan, Weinberg, Genzer
& Pembroke, P.C.
1615 M Street, N.W., Suite 800
Washington, D.C. 20036
(202) 467-6370

Attorney for T.W. Phillips Pipeline Corporation

cc: Juan Polit (w/ enclosure)

T.W. Phillips Pipeline Corp.
Bionol Clearfield Pipeline Project
FERC Docket No. PF08-19-000
Status Report for the Month of June 2008

Agency Meetings

TWP and GAI personnel met with the Clearfield County Conservation District and the Pennsylvania Department of Environmental Protection (PaDEP) on June 26. PaDEP expects to issue a general permit. CCCD provided requirements for the Erosion and Sedimentation Plan filing. PaDEP indicated the need for a Submerged Land Licensing Agreement for the Clearfield Creek and outlined the information and exhibits required. Several portions of the pipeline route were reviewed in the field.

TWP met with PennDOT on June 27 to discuss permit applications for two road crossings.

Stakeholder Communications

TWP's land consultant, Arrow Land Solutions, contacted all landowners within 50 feet of the proposed pipeline route and obtained permission from 99% of the landowners to walk and survey the route across their properties.

Surveys

TWP and GAI personnel completed the initial survey and field data collection for environmental and archaeology information on over 90% of the primary and alternative routes.

A Timber Rattlesnake habitat assessment contract was awarded to Wetlands Habitat Management, Inc. The assessment will be done in early July.

A contract to survey for the Indiana Bat using the Mist Netting Guidelines was awarded to Environmental Solutions and Innovations, Inc. The survey will be conducted in early July.

Environmental Solutions and Innovations, Inc. was also awarded a contract to survey for the Allegheny Plum. This survey will take place in August when the plant is fruiting.

Resource Reports

Draft Resource Report 1 "General Project Description" and draft Resource Report 10 "Alternatives" were filed with the FERC on June 3, 2008.

Open Season

The Open Season concluded on June 20, 2008. TWP is evaluating a potential shipper's expressed interest.

Upcoming for July

TWP will file a second draft of Resource Report 1 "General Project Description" and a second draft of Resource Report 10 "Alternatives" to the FERC on July 18, 2008.

Preparations continue for the expected filing of Resource Reports 2-9 due August 1, 2008.