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Ms. Kimberly D. Bose, Secretary 
Federal Energy Regulatory Commission 
888 First Street, N.E., Room 1A 
Washington, D.C. 20426 

Re: T.W. Phillips Pipeline Corp., FERC Docket PF08-19-000 
 Bionol Clearfield Pipeline Project 
 Pre-Filing Monthly Activity Report - May 2008 
 
Dear Ms. Bose: 
 

Pursuant to 18 C.F.R. § 157.21(f)(6) of the Commission’s Regulations, 
T.W. Phillips Pipeline Corp. submits for filing its Pre-Filing monthly activity report for 
the proposed Bionol Clearfield Pipeline Project in the referenced docket. 
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Please direct any questions regarding this filing to the undersigned or to 

Paul Becker at 724-287-2751. 

Respectfully submitted, 

 

 

//s// William R. Mapes, Jr. 
William R. Mapes, Jr.  
Duncan, Weinberg, Genzer 
   & Pembroke, P.C. 
1615 M Street, N.W., Suite 800 
Washington, D.C. 20036 
(202) 467-6370 
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T.W. Phillips Pipeline Corp. 
Bionol Clearfield Pipeline Project 
FERC Docket No. PF08-19-000 
Status Report for the Month of May 2008 

Pre-Filing Process 
On May 5, the Federal Energy Regulatory Commission (FERC) granted T.W. Phillips 
Pipeline Corp.’s (TWP) request to initiate the FERC’s pre-filing review process. 

Agency Meetings 
TWP and GAI personnel met with the Pennsylvania Department of Environmental 
Protection (PaDEP) on May 9.  PaDEP’s message is to avoid, if possible, or minimize 
adverse impacts.  PaDEP expects to issue a general permit after having received TWP’s 
commitment to cross the Clearfield Creek by first using the horizontal directional drilling 
method and confirming that no trout streams are connected to project wetlands or water 
bodies.  (GAI has confirmed that no trout streams are connected to project wetlands or 
water bodies.) 

Stakeholder Communications   
TWP’s environmental consultant, GAI Consultants (GAI), contacted all federal, state, 
tribal, county, and local agencies by telephone and/or mail to inform them of the pipeline 
project and to inquire if their agency will be affected by or involved in the pipeline 
project.  All agencies have responded, see attached list. 

TWP’s land consultant, Arrow Land Solutions, contacted all landowners within 50 feet of 
the proposed pipeline route and obtained permission from over 90% of the landowners to 
walk and survey the route across their property.     
TWP completed two Open House events on May 29, 2008, at the Day’s Inn in Clearfield, 
PA.  The events were from 2 to 4 PM and from 6 to 8 PM and were well attended by 36 
landowners and three public officials.  TWP, GAI, and the FERC made presentations, 
received input, and answered questions.  Mr. Juan Polit, Environmental Project Manager 
for FERC, reviewed the pipeline route and attended both events. 
TWP’s website www.bionolpipelineproject.info was activated on May 28. 

Surveys 
TWP and GAI personnel completed the initial walkover of 6.5 miles of the pipeline route.  
The primary route was revised to avoid obstacles, sensitive areas, and landowner 
concerns.  Alternate routes were also surveyed and evaluated.  Construction access 
road(s) and staging/storage/turnaround areas were identified. 
GAI personnel began field data collection on the revised route for environmental and 
archaeology information. 
On May 19 a telephonic meeting was held with First Energy to review and discuss co-
locating the gas pipeline within or adjacent to First Energy’s existing right-of-way for an  
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electric line.  First Energy is planning to use their existing right-of-way for a new 115 KV 
electric line to the Bionol Plant.  First Energy will send TWP a map and co-locating 
specifications when they have completed the design phase of their 115 KV project. 
The Pennsylvania Fish & Boat Commission, by letter dated May 27, 2008, requested that 
a timber rattlesnake habitat assessment be conducted in the project area by a 
recognized/qualified timber rattlesnake surveyor. 
By letter dated May 28, 2008, the United States Department of the Interior notified GAI 
that the project is within the range of the Indiana bat, a federally listed endangered 
species.  The USDI (a) restricted timber clearing from October 1 through March 31, or 
(b) if timber clearing had to be done in the period from April 1 through September 30, 
trees greater than five inches diameter at breast height could not be cut or physically 
disturbed, or if unable to restrict timber cutting to (a) or (b), then (c) conduct an Indiana 
bay survey by a qualified surveyor in accordance with the Mist Netting Guidelines. 
The Pennsylvania Game Commission notified GAI by letter dated May 29, 2008, that the 
project, as proposed, should not have any adverse impacts to any special concern species 
of birds or mammals recognized by the Pennsylvania Game Commission or State Game 
Lands. 

Open Season 
An Open Season commenced on May 30 and will continue through June 20, 2008. 

Upcoming for June 
TWP filed draft Resource Report 1 “General Project Description” and draft Resource 
Report 10 “Alternatives” to the FERC on June 3, 2008. 
GAI expects to complete the initial field data collection. 
TWP and GAI representatives plan to meet with the Clearfield County Conservation 
District (CCCD) on June 26 for a field review of the pipeline route. 
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Certificates/Permits/Approvals  Administering Agency  Status  

FEDERAL   

Federal Energy Regulatory Commission 
Certificate  Commission  

Application in 
preparation  

Clean Water Act, Section 404  
United States Army Corps of 
Engineers, Baltimore District, MD  

Application submission 
fall 2008.  

The Endangered Species Act of 1973, 
Section 7 Consultation  

Unites States Fish and Wildlife 
Service  

Timbering restrictions or 
Indiana bat survey 
required. 

STATE   

Clean Water Act, Section 401  
Pennsylvania Department of 
Environmental Protection (PaDEP)  

Application submission 
fall 2008  

Hydrostatic Test Water Discharge 
Permit  PaDEP  

Application submission 
fall 2008  

Water Withdrawal Permit  PaDEP  
Application submission 
fall 2008  

Rare, Threatened and Endangered 
Species Consult  

Pennsylvania Fish and Boat 
Commission  

Timber rattlesnake 
habitat assessment 
required. 

Rare, Threatened and Endangered 
Species Consult  Pennsylvania Game Commission  No concerns. 

Rare, Threatened and Endangered 
Species Consult  

Pennsylvania Department of 
Conservation and Natural 
Resources  

Consultation initiated 
April 25, 2008  

Cultural Resources Consult  

Pennsylvania Historical and 
Museum Commission (State 
Historical Preservation Office)  

Consultation initiated 
April 25, 2008  

Cultural Resources Consult  

Eastern Band of Cherokee Indian 
(Tribal Historic Preservation 
Office)  

To initiate if required 
after consultation with 
PHMC  

LOCAL   

Erosion and Sedimentation Control Plan 
Review and County Permits  

Clearfield County Conservation 
District (CCCD)  

To coordinate with local 
agency  

General National Pollutant Discharge 
Elimination System Permit for Storm 
Water Discharges Associated with 
Construction Activities  CCCD  

Application submission 
fall 2008  

 
 



CERTIFICATE OF SERVICE 
 
 

I hereby certify that I have this day served the foregoing document upon each 

person designated on the official service list compiled by the Secretary in this proceeding. 

 
Dated at Washington, D.C., this 4th day of June, 2008. 
 
 
 

//s// William R. Mapes, Jr. 
William R. Mapes, Jr.  
Duncan, Weinberg, Genzer 
   & Pembroke, P.C. 
1615 M Street, N.W., Suite 800 
Washington, D.C. 20036 
(202) 467-6370 
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